
OHM Corporation

June 12, 1996

Mr. Elvin Pauls
Area Engineer
UNITED STATES ARMY CORPS OF ENGINEERS
Chicago District
I I I North Canal Street
Chicago, IL 60606-7206

RE: Cost Schedule Status Report
NL/Tara Corp. Superfund Project
Stack Emissions (Lead) Removal
Contract DAWC 45-89-D-0506
Delivery Order No. 17
OHM Project 16473

Dear Mr Pauls:

This Cost/Schedule Status Report for the Stack Emissions (lead) Removal at the NL/TARA Corp.
Superfund Site in Granite City, IL covers the period from May 12, 1996 through June 12, 1996. The
work being performed is sampling, soil removal and restoration of the Stack Emission Lots, and H.E.P.A.
vacuuming of remediated homes.

SUMMARY OF WORK PERFORMED:

As signed access agreements continue to be accumulated, sampling is performed and the analytical results
determine the listing priority of each site.

Stack Emission Lots: See Attachment A
H.E.P.A. Vac Operation: See Attachment B
Easement List See Attachment C

VARIATIONS TO THE WORK PLAN:

The priority is the remainder of the original 27 sites, remediation of the newly-generated list of sites,
and the H.E.P.A. vacuuming of the houses (see Attachment B). At the direction of USEPA through
USACE, OHM is still offering the loan of a H.E.P.A.-vac unit to home owners, if so preferred.

Also, Granite City, IL has refused to allow remediation of easements (boulevards) in front of site homes
as noted in the last monthly report. An updated list is being provided (see Attachment C).

Mr. Elvin Pauls
June 12, 1996

•I
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PROBLEMS ENCOUNTERED:

Due to the inclement weather, some sites scheduled to be remediated were delayed. However, crews
are still taking advantage of favorable weather to complete multiple restoration activities on many
different sites.

WORK PLANNED FOR NEXT PERIOD (June 12 through July 15):

Complete the finalization of the primary 27 stack emission sites; also continue the excavation/restoration
and H.E.P.A. vacuuming of houses on the new list ("A" list). An updated list is being provided (see
Attachment D).

PERSONNEL CHANGES:

There are a total of 35 OHM personnel available to this site to date. As of June 10, 1996 another
excavation crew consisting of five people was added.

WASTE DISPOSAL:

No additional shipments of hazardous soils have been made since the December report. Please refer
to Attachment F for a listing of current and previous shipments of special soils.

CONVERSATIONS WITH AGENCIES:

PROJECT SCHEDULE/COST REPORTING:

Funds remaining will be utilized to complete additional Stack Emission Lots as directed by USACE.

Analysis of the Forward Look, Attachment G, indicates that the funds available are adequate for
completion of the work currently scheduled.

Mr. Elvin Pauls
June 12, 1996
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RECOMMENDATIONS:

The formalization of future plans and appropriate contract actions are critical to the continuation of the
programs at Granite City. The appropriate contract actions need to be in place by late June to assure
an efficient continuation effort.

Sincerely,

A.E. Haase
Senior Project Manager,
Midwest Region

Attachments

AEH/als

pc: T. Bloodworth, USACE, Granite City
B. Bradley, USEPA, Chicago
B. Rogers, IEPA, Springfield
J. Hitchings
T. Glazebrook
T. Seem
Project File



06/12/96

Attachment A

Status of Stack Emission Lots



ATTACHMENT B
INSIDE ACCESS

VIDEO AND VACUUM LOG

NAME

RAYMOND NUELING

DEBRA HALL

RUTH FISHER

RAYMOND NUELING

WARREN LEIMER

MARY EISKANT

PAUL WILSON

PHIL SORENSON

FRANCES ALDRIDGE

IOHN T1MPE/RITA BARRIOS

HOMER KEITH

BRIAN+DAWN PATERSON

ERIOJENNIFER WILSON

PAUL WILSON

TERESA WARREN

SHARON BEASLY

WILLIAM BULVA

BRIAN EARLY

SHIRLEY SMITH

DARRYL CROWOER
KELLY VORCE

1 ALICE MAXEY

MIKE EVANS

DEBBIE JAMES

JOHN*REVA OGDEN

THELMA McDANIEL

BESSIE YOUNT

MAXINE SCHWARTZ

JUDY WRIGHT

GARY ROBINSON

RAYMOND NUELING

RAYMOND NUELING

EFFIE BAYS

JAMES MYINT

BOBBY ORASCO

R BRONNBAUER

LISAC

KIMBERLY NEIHOLLS

DAWN COOLY

EVELYN ROGERS

JOSEPH GAJOWSKI

EUGENE WIMBERLY

KATIE SAUNOERS

RALPH MILLER

JOHN MUCHO

VERA SIKORA

TAMMY JORDAN

FRANK LISAC

ROBERT EBLING

DORTHY HOLT

MELVIN HILL

CUELIA BOCHANTIN

WARREN LEIMER

WARREN LEIMER

WARREN LEIMER

RAYETTE MILKOVICH

CHARLES BONNELL

BOB LOVE

MARJORIE JOHNSON

ADDRESS

1635 EDISON

1637 EDISON

1639 EDISON

1641-H641A EDISON

1704 EDISON

1706 EDISON

1707 EDI SON

1708 EDISON

1710 EDISON

1709 EDISON

1711 EDISON

1715 EDISON (UP)

171 5 EDISON (DOWN)

1717/19 EDI SON

1726 EDI SON(DOWN)

1726 EDISON (UP)

1229 IOWA

1641 MAPLE

1642 MAPLE

1711 WALNUT

1751 WALNUT

1734 EDISON

834 NIEDRINGHAUS

191 9 CLEVELAND

1704/08 DELMAR

1634 CLEVELAND

1630/32 CLEVELAND

728 CLEVELAND(APT 2;

171 7 DELMAR

1619 DELMAR

1627/29 EDISON

1641/41 A EDISON

1728 EDISON

1703 DELMAR

1415 GRAND

1624/26 CLEVELAND

1327 GRAND

17088 CLEVELAND

1708A CLEVELAND

1708 CLEVELAND

907/909 MADISON

1627/29 DELMAR

901 GRAND

1101 GRAND

1329/31/33 MADISON

807 GRAND

1728 EDISON

1325 GRAND

1741/43 EDI SON

1026 GREENWOOD

1712/14 EDISON

928 GREENWOOD

1705/07 STATE

1729 EDISON

1733/35 EDISON

1418 GRAND

1232 GRAND

1014 GREENWOOD

1721 WALNUT

PHONE #

876-9326
N/A
N/A

876-9326
876-4647
452-3470
452-0434
451-8955
877-8422

N/A
N/A
N/A
N/A

452-0434
N/A

452-9205
876-6320
876-4120
877-7779
451-9264
451-1708
451-1407
877-8965
451-5254
877-4009

N/A
N/A
N/A

452-0544
N/A

876-9326
876-9326
931-6349

314-464-1108
N/A
N/A

PER CALL
N/A
N/A

876-2847
451-7595
877-2269
876-1344
876-2835
288-6414
877-1873

451-1766/876-6717

219-762-0361
452-0404

877-3841
876-4647
876-4647
876-4647

151/2348 314/444/8476

465-1224
451-0018

YES/NO

NO
NO
NO
NO
YES
YES
YES
YES
YES
YES
YES
YES
YES
NO
YES
YES
NO
NO

YES
NO
YES
YES
YES
YES

no
NO
NO
NO

YES
NO
NO
NO
YES
YES
NO
NO
NO
NO

YES
YES
NO
NO
YES
NO
NO
NO
YES
NO

YES
YES
NO
YES
YES
YES
YES
YES
YES
YES
NO

VIDEO DATE

03/07/96
03/07/96
03/06/96
02/24/96
02/24/96
03/26/96
03/26/96
03/05/96
02/29/96

03/29/96
03/29/96

02/24/96

02/21/96
06/04/96
04/01/96
06/08/96

05/06/96
04/02/96

04/22/96
04/22/96
04/23/96

05/31/96

VACUUM DATE

03/07/96
03/07/96
04/19/96
02/29/96
02/29/96
03/26/96
03/26/96
03/05/96
03/05/96

04/11/96
03/29/96

02/28/96

03/04/96
06/04/96
04/01/96
06/08/96

05/06/96
04/02/96

04/22/96
04/22/96
04/23/96

05/31/96



ATTACHMENT C

EASEMENT LIST FOR STACK EMISSION SITES

ADDRESS
COMPLETE

YES/NO
SITE

ADDRESS
COMPLETED

YES/NO

1628DELMAR
822 NIEDRINGHAUS

1408 STATE
1410 GRAND
1442 GRAND
1630 DELMAR
1443 GRAND

1642 CLEVELAND
1640 CLEVELAND

1429 MADISON
1633 DELMAR
1440 GRAND
1643 EDISON
1444 GRAND

1423 MADISON
1628 CLEVELAND

1630/32/34 CLEVELAND
1726 CLEVELAND
1728 CLEVELAND

1624/26 CLEVELAND
1619 DELMAR
1624 DELMAR
1636 DELMAR
1641 DELMAR
1638 DELMAR

1627/29 EDISON
1401/03/05 GRAND

1412 GRAND
1418 GRAND

1419/21 GRAND
1423 GRAND
1424 GRAND
1429 GRAND
1431 GRAND
1436 GRAND
1728 EDISON
807 GRAND
901 GRAND

1721 WALNUT
1026 GREENWOOD

1718 EDISON
1705/07 STATE
1741 WALNUT
1625 DELMAR

1627/29 DELMAR
1729 EDISON

YES

YES
YES
YES
YES
YES
YES
YES
YES
YES

YES
YES

YES

1415 GRAND
1420/22 GRAND
1413 MADISON
1415 MADISON
1419 MADISON
1425 MADISON
1411 MADISON

1406 STATE
945 NIEDRINGHAUS
938 NIEDRINGHAUS
834 NIEDRINGHAUS

1641 MAPLE
1642 MAPLE

1635/37 EDISON
1639/41 EDISON
1704/06 EDISON
1708/10 EDISON

1707 EDISON
1717/19 EDISON

1715 EDISON
1709/11 EDISON

1726 EDISON
1733/35 EDISON

1734 EDISON
1728 DELMAR

1704/08 DELMAR
1717/19 DELMAR

1703 DELMAR
1723 DELMAR
1751 WALNUT
1711 WALNUT
1327 GRAND
1229 IOWA

1708 CLEVELAND
1919 CLEVELAND
1712/14 EDISON

1642 EDISON
1638/40 EDISON
1725 WALNUT
1727 WALNUT
171 3 WALNUT
1717 WALNUT
1644 DELMAR
1700 DELMAR
1701 EDISON

YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES |
YES
YES
YES
YES
YES
YES
YES
YES
YES
YES



ATTACHMENT D

B45 NIEDRINGHAUS

938 NIEDRINGHAUS

834 NIEDRINGHAUS

1635/37 EDISON

1641 MAPLE

1751 WALNUT

1711 WALNUT

1642 MAPLE

1630/41 EDISON

1327 GRAND

1229 IOWA

1704/06 EDISON

1708 EDISON

1717/19 EDISON

1715EDSION

1703DELMAR

1707 EDISON

1709/11 EDISON

1726 EDISON

1717/19 DELMAR

1723DELMAR

1708 CLEVELAND

1704/06/08 DELMAR

1728 DELMAR

PROJECTED SCHEDULE
PROJECT 16473
GRANITE CITY IL

MOD #6
SE=STACK EMISSION SITE

06/12/96

OCTOBER NOVEMBER DECEMBER JANUARY FEBRUARY MARCH APRIL
2 | 9 16J23! 3|6 | 13| 20 H 16 25J1 18 I 15| 2J 2|s I d 19 2J 4) 1"! 18^ 25J1 [a I 15] 2^ 2



ATTACHMENT D

1733/35 EDISON
1734 EDISON
1728 EDISON
807 GRAND
901 GRAND

1919 CLEVELAND
1712/14 EDISON

1026 GREENWOOC
1718 EDISON
1642 EDISON

1705/07 STATE
1638/40 EDISON
1727 WALNUT
1725 WALNUT
1721 WALNUT
1741 WALNUT
1717 WALNUT
1625 DELMAR
1713 WALNUT

1627/29 DELMAR
1644 DELMAR
1700 DELMAR
1701 EDISON
1729 EDISON

T & D
A & S

ROTATIONS*
DEMOBEA

FINAL REPORT

PROJECTED SCHEDULE MOD #6
PROJECT 16473 SE=STACK EMISSION SITE
GRANITE CITY. IL 06/12/96

#=CONTINUED FROM 2/21/96
MARCH APRIL MAY JUNE JULY AUGUST SEPTEMBER
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T^^^^^^^
1

I I I I

•
mm

•f

•
mm

2

•
mm

) 27

••

•

•

•

3

•

•

•

•

•

10

mm

•mmi

17

1

•••

H
•
mm

•

2-1(1

T••
mm
mm
•
•

•
•

8

#

fl

14 2^2

I

I

I

I

I

I

1

1

i i — . — . — i

5 12 19
2^2

9 16 23 3<

•MEANS LOT FROM A LIST



OHM ORGANIZATIONAL CHART
USAGE

AL HAASE-PROJECT MANAGER

ATTACHMENT E

TODD GLA2EBROOK-SUPERVISOR

ACCOUNTING OPERATIONS SAFETY

L. GAYER 579

A. POST 6428

M. BOZEMAN

PA

SCV

A. GONYER 2896 RUNNER

T EMBERLING1154
OPERATIONSMANAGER

CREW *1 EXCAVATION CREW *2 EXCAVATION

T
S. BLASSINGAME 4605 HISSUP

B. GRIFFIN IECH

L. DEANGELIS IECH

CREW »3 EXCAVATION RESTORATION/MAINTENANCE

D.KRIETE 2482

B. BAXTER 1804

B. CATHEY6148

L. COCHRAN6194

D. TARRO 6853

FOREMAN

EO

EO

RI

RT

R. JENKINS 6047 FOREMAN

D. THOMPSON 6050 EO

D. SMITH 6807 EO

B. ZIRCHER 10019 RI

C. SIMMS 6789 ni

J. BIRES 9548 FOREMAN

J. MOORE 6056 EO

G. SMITH 6287 EO

C. DELOY 10020 RI

|J. COLEMAN 6251 RI

WATER CREW

B. MERSCH 6062

J. BIERMAN 6074

_L

PM- PROJECT MANAGER
SUP- SUPERVISOR
PA- PROJECT ACCOUNTANT
EO- EQUIPMENT OPERATOR
RT-RECOVERY TECH
SCV- SECRETARY
TOTAL PEOPLE - 35
LOCAL PEOPLE-SOX

DATE: 06/12/96

D. BEELEK 6046

G. RANDALL 6282

S.WILSON 6313

M. GIPSON

EO

RI

TECH

A. SAMS 6085

~| J. BOYER 6249 SHE CO-OBOJOIOR I

VACUUM CREW

HEMSATH 6286

J NIVENS 6283

VAC IECH

VAC TECH



OHM CORPORATION ATTACHMENT F
GRANITE CITY, IL

PROJECT 16473
06/10/96

TOTALS SHIPPED FROM STACK EMISSION SITES BY DAY

SITE

94S NJEDRINOHAUS

945 HEDRINGMAUS

945 MEDRINGHAUS

945 NIEDRINGMAUS

•M NIEDRINGHAUS

• 34 MEDftNGHAUS

1641 UAPIE

IMlMAPtE

IBIS/37 DEUMAR

mi WALNUT
1»3V17 EDISON

1&42 UAPLE

1*42 UAPLE

143V37 EDISOH

1711 WALNUT

1UV41 EDISON

1711 WALNUT

1U9M1 EDISON

1M9/41 EDISON

1327 GRAND

1327 GRAND

1)17 GRAND

1229 IOWA

I704yo« EDISON

1704AT* EDISON

17D4XM EDISON

1708 EDISON

17W EOISON

171 7H9 EDI SON

1M7/19 EOISON

171! EOISON

1715 EDISON

1707EDISGN

1703 OELMAH

1707CCH5ON

IT03DELUAR

1707 EOISON

170*11 EOISON

1717/ig DELI4AR

171 7/19 OEUUAR

1723DELMAR

172« EDISON

1723DELUAR

ITMEOISON

1723DELMAR

170401 OELUAR

1700QIOELUAR

17W CLEVELAND

17CWDIDELMAH

170B CLEVELAND

170MMDELUAR

173VSSEOISON

1731DELUAR

17J3/» EOISON

172tOELMAfl

173J/3S EDISON

807GRAXQ

1T34EDISON

807 GRAND

1734 EDISON

•07 GRAND

1724 EDISON

I'M EDISON

17H EDISON

901 GRAND

1779 EDI SON

901 GRAND

173* EDISON

1919 CLEVELAND

1712/14 EDISON

191 CLEVELAND

191 CLEVELAND

17 2/14 EDISON

1? 2/14 EOISON

1 It EDISON

102« GREENWOOD

1942 EDISON

1ft4] EDISON

tTMarSTATE

170V07 STATE

1UV40 EDISON

1«3<V40 EOISON

17J7 WALNUT

1931/40 EDISON

17« WALNUT

1727 WALNUT

DATE

1027/95
10/28/95
10/31/95
11/01/95
11/07/95
11/08/95
11/28/95
11/29/95
11/30/95
12/01(95
12/04/95
12/04/95
12/05/95
12/06/95
12/07/95
12/08/95
12/08/95
12/11/95
12/12/95
12/14/95
12/15/95
12/18/95
02/15/96
02/16/96
02/17/96
02/19/96
02/20/96
02/21/96
02/22/96
02/23/96
02/23/96
OM4/96
03/05/96
03/11/96
03/11/96
03/12/96
03/12/96
03/13/96
03/13/96
03/14/96
03/14/96
03/1 5/96
03/15/96
03/18/96
03/18/96
03/22/96
03/26/96
03/27/96
03/27/96
03/28/96
03/28/96
04/09/96
04/10/96
04/10/96
04/11/96
04/11/96
04/12/96
04/12/96
04/13/96
04/13/96
04/17/96
04/17/96
04/17/96
04/18/96
04/19/96
04/19/96
05/02/96
05/02/96
05/09/96
05/13/96
OS/13/96
05/14/96
05/16796
05/17/96
05/30/96
05/30/96
06/03/96
06/04/96
06/04/96
06/05/96
06/05/96
06/07/96
06/07/96
06/08/96
06/08/96
06/08/96
TOTAL

•TRUCKS

23
11
22
6
11
4
6
2
16
10
19
6
14
21
18
9
6
2
1
6
6
2
12
4
3
6
11
1

15
1
4
4
2
8
2
11
4
9
7
3
3
7
7
5
9
16
6
11
7
14
1
8
7
7
3
3
3
7
1
9
2
3
4
4
10
8
2
5
6
4
4
4
5
1
8
3
6
7
7
3
3
5
2
5
7
8

675

TOTAL

1934
12618
22699
5836
100.18
4464
54.2
22.52
13895
101.66
201 32

59.4
15553
229.51
18518
83.26
49.27
20.3
1.61

6154
5401
1933

11472
41

2922
8524
220.93
1527
17075
1323
5064
51 74
22.61
8129
2601
127.47
4684
10905
61 5
28 13
2871
85.4
7504
68.1
9689
174

4403
1337
8648
16145

7.45
8382
60.73
7952
64.83
2975
2277
8557
667

11757
2096

32
4178
4975
10901
7678
26.42
50.94
5464
6467
3879
37.72
5678
136

10273
32.2
708
7287
10923
51 13
42.56
2674
6722
7122
9027
12138
652965



ATTACHMENT G Project Summary Project No. 16,473

Estimate of Percent Complete:
(Includes adds and deducts)

60%

Location: GRANITE CITY, IL
Report Date: 06/09/96
TO GO FROM 02/20/96
PAGE 1 OF 2

WBS CODE

FEE

/-U.V5 i SfEClFICATIONS

I»UI«»I5-FINAL REPORT-DRAFT

IIUIIII5-HNA1. REPORT-FINAL

MOBILIZATIONS

<]|(1I050-MOBE/DEMOBE

IJHI2II50-CREW ROTATIONS

EXCAVATWOMXtUT/BKKFILL

II20.105()-FLO\VER/SHRUB REPLACE

I>2(UI)5[>-CONCRETE REPLACEMENT

(CII5II50-DUST CONTROL

A
Original
Budget

B
Revised
Budget

C
Expended
To Date

D
%

Complete

137,813 137,813 137,813 100%

0
17,931
6,221

0
0

7,946
10,669

0
0

3,706
45,600
90,191

0
0

STACK EMMISION LOTS 0

ICIINIII- 17(11! CLEVELAND 20,500

<I206<KI2-W W CLEVELAND | 20,500

(C(I«KI.1-I73.VJ5 EDISON 20,500

(i:()MXIS-l7<lMIH DELMAR 20,500

<)2<)W)OM717/I<J DELMAR 20,500

li:il6(»)7-17W EDISON 20,500

CI2(*OOK- 1723 DELMAR 20,500

(>2<*<X)9-172li DELMAR 20,500

()2(>6(lM-n(l7 EDISON 20,500

<I2(I«>1S-17I7/19 EDISON 20,500

020601 6- I72IS EDISON 20,500

<12(]6<)17-I715 EDISON 20,500

l)2im>:i-17IN/1l EDISON 20,500

i>:iM>2x-n:s EDISON , 20,500

(I2II6(I2>;-M)7 GRAND 20,500

(I20«].VMX>1 GRAND 20,500

<!2<Ki<m-m2/U EDISON 20,500

(OWM-mx EDISON

ICH6H3.1- 1112ft GREENWOOD

1I2IIIS0.14-IW2 EDISON

II2I«SI)35-I7( 15/117 STATE

H2ll«)Jft-1741 WALNUT

1121*037- 1727 WALNUT

02IXO3X-17I3 WALNUT

(I2(1«1W-I7I7WALNLT

(I2IIMI40-I7III EDISON

(I2IWUI-I729 EDISON

()2l*m2- 1625 DELMAR

ICIIMU.V 1627/2'J DELMAR

( 2( W144-17CKI DELMAR

<l20«US-lfi3X/4<> EDISON

02(>fi(Wft- 1725 WALNUT

(12<xsm7-l644 DELMAR

020WMX-172I WALNUT

20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500

0

0
17,931
6,221

0
0

7,946
10,669

0
0

3,706
45,600
90,191

0
0
0

20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500

0
0
0
0
0
0

10,973
0
0

1,061
19,105
23,031

0
0
0

17,328
18,859
17,824
30,515
3,676

20,534
20,975
19,079
15,816
16,568

0%
0%
0%
0%
0%

60%
60%
0%
0%

60%
60%
60%
0%

E
Budget

Project @
Completion

C/D

F
Actual
Budget

Varinace
E-B

G
Estimate

To
Complete

E-C
137,813 1 0 0

0
17,931
6,221

0
0
0

18,288
0
0

1,768
31,842
90,191

0
0% 0
0% 0

100%
98%

100%
100%
100%
100%
100%
100%
100%
100%

15,723] 100%
12,308
13,782

20,500 16,735
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500
20,500

0

13,683
13,624
11,536
11,752
6,981

11,892
8,956

176
5,509

66
66
93
93

187
93

280
8,896
4,323

123
1,365

0

100%
100%

17,328
19,244
17,824
30,515
3,676

20,534
20,975
19,079
15,816
16,568
15,723
12,308
13,782

100%| 16,735
100%
100%

13,683
13,624

100%| 11,536
90%
90%
75%
50%
5%

50%
5%
5%
5%
5%
5%
5%
5%

L 45%
45%

5%
15%
0%

13,058
7,757

15,856
17,912
20,500
11,018
20,500
20,500
20,500
20,500
20,500
20,500
20,500
19,769
9,607

20,500
20,500

0

o
0
o
0
0

(7,946
7,619

o
0

(1,938
(13,758

o
o
o
0

(3,172
(1,256
(2,676;
10,015

(16,824]
34

475
(1,421)
(4,684)
(3,932
(4,777;
(8,192;
(6,718
(3,765
(6,817]

0
17,931
6,221

0
0
0

7,315
0
0

707
12,737
67,160

0
0
0
0

385
0
0
0
0
0
0
0
0
0
0
0
0
0

(6,876) 0
(8,964)( "0
(7,442)

(12,743;
(4,644;
(2,588)

0
(9,482]

0
0
0
0
0
0
0

(731)
(10,893)

0
0
0

1,306
776

3,964
8,956

20,324
5,509

20,434
20,434
20,407
20,407
20,313
20,407
20,220
10,873
5,284

20,377
19,135

0

Financial
%

Complete
C/B)

100%

0%
0%
0%
0%
0%
0%

103%
0%
0%

29%
42%
26%
0%
0%
0%

85%
92%
87%

149%
18%

100%
102%
93%
77%
81%
77%
60%
67%
82%
67%
66%

"56%
57%
34%
58%
44%

1%
27%

0%
0%
0%
0%
1%
0%
1%

43%
•21%

1%
7%
0%

TOTAL 1,017,077 1,017,077 531,399 60% 882,980 (134,097) 351,581 52%



ATTACHMENT G Project Summary Project No.

Estimate of Percent Complete:
(Includes adds and deducts)

16,473

60%

Location: GRANITE CITY, IL
Report Date: 06/09/96
TO GO FROM 02/20/96
PAGE 2 OF 2

WBS CODE

FEE

BALANCE FORWARD

IIISPOSAL

CI.KIIOSIt-TRANSPORT fc DISPOSAL

SITE SAMPLING

070KI5II-SITE SAMPLING

OTHER

1 155555-PER DIEMS

2255335-INVEXTORY

.WSS5J-FIELD INVENTORY

4-IS5.W-FUEL. OIL & GAS

(OIMXXI-POST REMEDIATION COSTS

(>2(M<KKII-HEPA VACUUMING

ACCOUNTING RESERVE

BUDGET VARIANCE FROM MODIFICTN

PROJECT AHHIN SL SUPPORT

w»mi3-srrE ADMIN & SUPPERT
W<XX)25-HEALTH & SAFETY

•BKKKHS- WEATHER DAYS

WIXXW2. LITIGATION

FUNDS REMAINING

TOTAL-TO GO FROM <l2/2(IMi

ORG1XAL BUDGET

MODIFICATION BUDGET

TOTAL

A
Original
Budget

0

1,017,077
0
0

91,492
0
0

100,817
0
0

65,856
7,049

40,169
27,310
15,000
44,321

213,842
40,000

0
0

386,842
110,123
72,700

0
0

95,000
0

2,327,598
0

3,008,547^
0

5,115,640
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

10,451,785

B
Revised
Budget

0

1,017,077
0
0

91,492
0
0

100,817
0
0

65,856
7,049

40,169
27,310
15,000
44,321

213,842
40,000

0
0

386,842
110,123
72,700
20,000

0
75,000

0
2,327,598

0
3,008,547

0
5,115,640

0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

10,451,785

C
Expended
To Date

0

531,399
0
0

57,829
0
0

76,282
0
0

37,616
1,537
4,814
9,596

14,980
12,205

213,842
39,595

0
0

273,459
47,717
61,876

1,032
o
0
0

1,383,779
0

3,108,482
0

5,001,776
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

9,494,037

D
%

Complete

0%

60%
0%
0%

60%
0%
0%

76%
0%j
0%

60%
60%
60%
60%
60%
60%

100%
99%
0%
0%

60%
60%
60%

5%
0%
0%

L_ 0%

63%
0%

100%
0%

100%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

92%

E
Budget

Project @
Completion

C/D
0

882,980
0
0

96,382
0
0

100,371
0
0

62,693
2,562
8,023

15,993
24,967
20,342

213,842
39,995

0
0

455,765
79,528

103,127
20,640

0
75,000

0
2,202,210

0
3,108,482

0
5,001,776

0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

10,312,468

F
Actual
Budget

Varinace
E-B

0

(134,097)
0
0

4,890
0
0

(446
0
0

(3,163;
(4,487;

(32,146]
(11,317;

9,967
(23,979]

0

(5;
0
0

68,923
(30,595)
30,427

640
0
0
0

(125,388]
0

99,935
0

(113,864)
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

(139,317)

G
Estimate

To
Complete

E-C
0

351,581
0
0

38,553
0
0

24,089
0
0

25,077
1,025
3,209
6,397
9,987
8,137

0
400

0
0

182,306
31,811
41,251
19,608

0
75,000

0
818,431

0
0
o
o
o
0
0
0
0
0
0
0
0
0
0
o
0
0
0
0
0
0
0

818,431

Financial
%

Complete
C/B)

0%

52%
0%
0%

63%
0%
0%

76%
0%
0%

57%
22%
12%
35%

100%
28%

100%
99%
0%
0%

71%
43%
85%

5%
0%
0%
0%

59%
0%

103%
0%

98%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

91%


